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Route Designation Complete Under 
Construction

Unfunded 
Priority

Iowa Total 
Miles Complete Under 

Construction
Unfunded 

Priority
Illinois 

Total Miles Complete Under 
Construction

Unfunded 
Priority

Missouri 
Total Miles

Total 
Miles

   US61/US34/MO27/IA27 (Ave. of Saints) 254 254 147 10 157 411 
   US63/IA163 (Corridor of the Capitols) 85 35 120 106 43 149 269 
   IL336/I172 (Portion of CKC) 74 6 80 80 
   IL336 - Macomb to Peoria 60 60 60 
   MO5/US54/MO19 (SW Gateway) 123 55 178 178 
   US34 (W & E of IA27) 75 75 7 5 18 31 106 
   US36/I72 4 4 192 192 197 
   US61 - North of Ave. of Saints 144 46 191 8 8 198 
   IL255/US67 (Corridor 67) 74 3 99 177 177 

Totals 558 82 640 160 8 184 352 570 115 685 1,677 

Route Designation Complete Under 
Construction

Unfunded 
Priority Total

Current - Month/Year: May 7, 2014
Ave. of the Saints - IA27 251 251 Base - Month/Year (TDS #06): Apr-03
Ave. of the Saints - MO27 7 7 
Ave. of the Saints - US34 3 3 Time In Months: 133 Months
Ave. of the Saints - US61 140 10 150 Time In Years: 11.1 Years
US63 135 78 213 % %
IA163 56 56 Complete Change
IL336/I172 - I172 19 19 or In This
IL336/I172 - IL336 55 6 61 April 2003 May 2014 Progress Remaining Period
IL336 - Macomb to Peoria 60 60 915 1,288 373 77%
SW Gateway - MO19 27 27 141 8 (133)
SW Gateway - MO5 20 5 25 621 380 (241) 23% -39%
SW Gateway - US54 103 23 126 1,677 1,677 
US34 - US34 (W & E of IA27) 83 5 18 106 
US36/I72 - I72 13 13 1,677
US36/I72 - US36 184 184 
US61 - North of Ave. of Saints 144 54 198 Notes: IL 336 : Peoria to Macomb (60 miles) advanced from a Corridor Study to a Defined Final Alignment during this period.
US67/IL255 - IL255 20 20 All values in miles unless otherwise indicated.
US67/IL255 - US67 55 3 99 157 Numbers may vary +/- one mile due to rounding errors.

Totals 1,288 8 380 1,677 TDS Support's : Planning, Design, & Funding for the Replacement of the US 54 Mississippi River Bridge at Louisiana, MO

TDS Corridor Designation Complete Under 
Construction

Unfunded 
Priority

Iowa Total 
Miles Complete

Under 
Construction

Unfunded 
Priority

Illinois 
Total Miles Complete

Under 
Construction

Unfunded 
Priority

Missouri 
Total Miles

Total 
Miles

[11]U    US 61 Corridor (198) 144 46 191 8 8 198
[12]S    SW Gateway (MO19/US54/MO5) (178) 123 55 178 178
[13]A     Ave of the Saints (411) 251 251 147 10 157 408
[13]A            Ave of the Saints (411) & Trans : IA-IL Freight Corridor (191) 3 3 3
[14] IL     IL336 Peoria to Macomb (60) 60 60 60
[15]C             CKC (276) & Trans : IA-IL Freight Corridor (191) & Corridor 67 (182) 5 5 5
[15]C      CKC (276) & Corridor 67 (182) 25 3 28 28
[15]C       CKC (276) & KS-IN : I70-Alternative (197) 4 4 158 158 162
[15]C       CKC (MO 110 & IL 110) (276) 74 6 80 80
[16]T      Trans : IA-IL Freight Corridor (191) 75 75 2 5 18 26 101
[16]T            Trans : IA-IL Freight Corridor (191) & Corridor of the Capitols (269) 82 82 82
[17]C   Corridor 67 (182) 49 3 97 149 149
[18]C     Corridor of the Capitols (269) 2 35 38 106 43 149 187
[19]K     KS-IN : I70 Alternative (197) 34 34 34

205 TOTALS 558 82 640 160 8 184 352 570 115 685 1,677 

TDS Highway Priority Status by State as of May 2014 (Admended June 4, 2014)
Iowa Illinois Missouri

Iowa Illinois

Unfunded Priority
Total TDS Highway Priority Mileage

STATUS
Complete

Under Construction

Regional Highway Summary
as of
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